

**Policies Matter When Women Experience Violence Project
Evaluation Methodology**

Activity and Deliverable	Deadline	Approach and Activities	Notes
Briefing and Detailed Work Planning	July/August 2011		Completed by August 2011
Liaison and Meetings	Throughout	<ul style="list-style-type: none"> • During Phase 1 • During Phase 2 	Consultant attended all but 2 meetings of the Management Committee and 1 meeting of the Advisory Committee
Develop Project Theory of Change and Logic Model	October 2011	<ul style="list-style-type: none"> • Meetings with Management Team and SN Management • Preparation of Theory of Change, Logic Model and Evaluation Plans • Finalize Documents 	Completed by December 2011
Evaluation framework and work plan finalized	December 2011	<ul style="list-style-type: none"> • Developed using base documents produced by the team 	Completed by December 2011
Focus group evaluation design and analysis	February 2012	<ul style="list-style-type: none"> • Design • Data Collection by project coordinator • Analysis 	Completed as events were held
Priority Setting Workshops and evaluation design	May 2012	<ul style="list-style-type: none"> • Design • Data Collection by project coordinator • Analysis 	Completed as events were held
Output Monitoring Completed	April 2012	<ul style="list-style-type: none"> • Quarterly Review at Management Meetings 	Done throughout
Year 1 Evaluation Report	May 2012	<ul style="list-style-type: none"> • Evaluation documents included in report 	Completed May 2012
Forum Evaluation	April 2013	<ul style="list-style-type: none"> • Design • Data Collection by coordinator • Analysis 	Completed May 2013
Interviews with Management Team	June 2013	<ul style="list-style-type: none"> • Interviews with the management Team 	Completed June 2013
Final Meeting with the Advisory Committee	June 2013	<ul style="list-style-type: none"> • Final Meeting with Advisory Committee Members and Management Meeting 	Completed June 2013